
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 
 

• Single-cycle parallel production on Tide on December 14 to 
test the impact of the metadata separation project.  Non-
devonprod users will not have access to Tide from around 
1100Z until around 2030Z on December 14. 
 

• Luna work on December 14 to install kernel and ssh patches 
and upgrade Flash 840 firmware for LSF.  Work to begin 
around 1100Z.  No developer access during this work. 
 

• WCOSS switch from Gyre to Tide December 16 at 1222Z.   
 

• Surge work on December 17 to install kernel and ssh patches 
and upgrade the Brocade firmware.  Work to begin around 
1100Z.   No developer access during this work. 

 
B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

Global RTOFS Aug. 13 Sep. 12 TBD 

NBM 
Nov. 06 

Nov. 20 
Dec. 19        Jan. 6, 2016 

NWPS 

Nov. 20 

Dec. 2       
Dec. 8 

 

 

  

Dec. 8 

            Jan. 7     TBD 

AQM Dec. 8             Jan. 7     TBD 

 
 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

CPC NHC OPC WPC CCB 
Meeting Agenda

13:30 ET – 10 Dec 2015 

 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/


Black = not yet briefed to NCEP Director 
 

           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Modify the SPIDER software on NCOSRV to fix the resolution of the Blended 
Rainfall Rate imagery, as requested by WPC.  To be implemented on 
December 15 at 1300Z. 

 

 Additional memory will be installed on OPC's pacreg box to improve system 
performance.  To be implemented on December 16 at 1500Z. 

 

 Update the GEFS 0.5 degree gempak job to include additional parameters, at 
OPC’s request.  To be implemented on December 10 at 1200Z.  Delayed from 
December 8 due to CWD. 

 

 Add NBM grids over the CONUS to the SBN, NDGD, and NCDC.  To be 
implemented on December 15 at 1200Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 
 Configurable Items proposed changes – still being compiled.  This discussion 

would be better served by a separate meeting vs. being squeezed in at the end 
of our weekly CCB. 

 
IV. Announcements/Reminders 

 

None 

 
V. Next meeting – Thursday, 17 December 2015 @ 1:30 PM ET (1830Z) 


